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Alternative F



Alternative G



Alternative F

o Pros

� Provides HOV/Bus access to Mark Center 

� Does not require reconstruction of rotary (lower costs)

� Maintains Seminary Road through traffic third-level  
flyover

� Shorter project completion schedule

� Within existing VDOT Right-of-Way

o Cons

� Introduces signalized intersection on third-level flyover



Alternative G
o Pros

� Provides more direct HOV/Bus access to Mark Center

o Cons

� Requires total reconstruction of rotary (significant cost increase)

� All through traffic must go through rotary requiring significant 

expansion of the rotary

� Requires gates to control reversible operation on Seminary Road

� Prohibiting HOV eastbound access from ramp may encourage U-

turn movements on Seminary Road

� Extends project completion approximately 18 months or more

� Significant Maintenance of Traffic issues during construction



NEPA Process

o Categorical Exclusion (CE)

� No significant environmental impacts

� Not required to identify alternatives

� Requires air quality and noise study

� Can utilize city’s established public information 

process

� 6-8 month process



NEPA Process

o Environmental Assessment (EA)

� Environmental impacts not clearly established 

� Requires a reasonable number of alternatives

� Requires air quality and noise study

� Requires formal public review 

� 12-14 month process



Alternative F Schedule



Alternative G Schedule



Recommendations

o Eliminate request to study Alternative G

o Support Categorical Exclusion (CE)

o Allow VDOT to utilize city’s established 

public information process



Alternative F Study Area


